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SECRET

Attachment~#7

25¥1
23 Mar 65
SUBJECT: Contract[::::::} Progress Review Meeting - 17, 18 Mar 65 - 29%l
PAR 21k, RT-12 and PAR 215, RT-24 Processors
25%¥1
VISITOR:
CONTRACTOR PERSONNEL: ol
1. Revised preliminary installation engineering sheets (origin-
ally submitted 11 Nov 64) were given to Revision date 16 Mar 65, - -t
2. The customer's plan engineers were concerned because they
could not establish a heat balance on the equipment based on total powsr in-
put versus total radiated heat and heat removed with exhausted drying air.
It was pointed out to thet heat is being added to the systems by 2o%l
hot water used to maintain chemical and wash water temperatures as well as
by electric power and also that heat was removed with wash water discharged
to the sewer.
3. It was also pointed out that air discharged from the dryer
was at approximately L45% RH not at the saturated condition considered by
their engineers.
L, releyed this information by telephone to 2pil
of their engineering department and askedl to confirm the in- %l
formation during his conversation. This was done.
25%X1

5. On Thursdey, 18 Mar 65, visited the contractor's

shops to see the equipment being assembled. All modules of the RT-24 were
i1n a state of complete assembly and were aligned with the feed stand and
alr dryer to convey a general conception of the completed machine. No
completed racks were avallable for installation; however, the drive

system was operable and wes demonstrated.
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6. The pump stand was in position behind the wet section of the
machine and piping was peartially completed. The auxiliary drum dryer was
assembled but not completely piped.
7. During the meeting on Wednesday 17 Mar, indicated 2onl
his desire to take pictures of the partially completed equipment. Contrac-
tor provide a set of Polaroid pictures of the RT-24 Processor.
8. After a thorough examination of the equipment, re- 25%l
marked that he had no complaints other than the non~safelight indicator lamps.
9. informed the contractor that the following GSA per- 2o
sonnel would be involved with the RT-12 and RT-2k processor installations: 5531

ACTION ITEM
10. None.
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